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QUARTERLY REPORT: 2nd QTR FY 2003 (Oct-Dec ’02)   
 
 
Contract/Project Manager: Gary P. Gauthier EA:  65-680821   
      
Title of Project 
DEVELOPMENT OF A NEW GUARDRAIL END TREATMENT 
 
FHWA POOLED FUND STUDY SPR 003(043) 
 
Describe last quarter’s task/deliverables. 
No engineering work was done on this project last quarter—only some minor administrative work.  Efforts were redirected on other 
tasks. 
 
 
 
 
 
 
 
 
 
Describe next quarter’s task/deliverables and their due date. 
Concept I (EYE) will be modified into concept J.  Concept J will be similar, but use 2 steel channel-shaped nested beams instead of 
the median barrier shaped elements.  A preliminary finite element model exhibiting the essential concept of this design will be 
developed and analyzed for feasibility. 
 
A determination on the feasibility of concept J will be made by the end of this quarter. 
 
 
 
 
 
 
 
Are you on time with your schedule? [  ] YES Are you within budget? [X] YES Are you on scope?                 [ X ] YES 
If no, please explain below.  [ X ] NO If no, please explain below. [  ] NO If no, please explain below. [  ] NO 
The original concept proposed was abandoned in 1998 because to make it work more effectively required modifications that possibly 
would infringe a patent.  It also was not a fully elastic design, and would require maintenance force intervention to completely restore 
it.  The rebound effect was not retarded, and could cause problems. 
In addition, there was a change in the principal investigator, and the project was essentially on hold for almost 2 years. 
 
 
 
 
 
 
 
 
Percentage of work completed.     18 % 
 
What is your expenditure projection for FY 2003? 
 
First Quarter  Second Quarter  Third Quarter  Fourth Quarter   
 
 
 

 
 

 
$13,000 

 
$27,000 

 


